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Attachment 1: Agenda, Action Tracking List, and Summary of Discussions

1.0 Administrative Issues

* The meeting minutes from the March 16, 2006 PMM were approved.
* The action item for Ecology to review and comment on the 232-Z post demo survey plan

was discussed. Andrea Hopkins took the action to do a write up and submit it for review
before the May PMM that describes what will remain following demolition of the facility.

2.0 PFP Project Item Status

Stacy Charboneau provided an update on PFP status. The project is proceeding under the
current planning case that has the project shipping in 2007 and 2009 and then ramping up to
perform D & D.
3.0 Milestone Status

* M83-40 Complete transition and dismantlement of the 232-Z Bldg incinerator to slab-on-
grade (pending environmental determination) DUE 9/30/06. M. Minette

Status: See Attachment 2, Item 1: Mike Minette discussed the deactivation of the
232-Z stack under CRCLA. Rich Bloom recommended that Rick Bond touch base with Doug
Hendrickson about the stack being shut down and the monitor being turned off. It could be an
EPA issue. Mike Minette stated that Rich contact Doug H. and send an email documenting the
discussion to Ecology and RL/FH project staff.

* M83-22 Submit to Ecology an Engineering Evaluation/Cost Analysis(es) (EE/CA(s) for
approval and provide an action memorandum(a) as a primary document(s) for the
decommissioning of the PFP facility DUE 9/30/08

Submit sub-surface EE/CA to Ecology 9/30/06 A. Hopkins

Andrea Hopkins provided status. The EE/CA is 8-10% complete and by the end of April, 3
chapters will have been completed. Team is making good progress. Rick Bond wanted to know at
what point does the PFP project get turned over to the Central Plateau field remedial action project.
Andrea said that it was agreed in negotiations that PFP staff would do the EE/CA for below grade
structures as the staff is the most experienced. Once the EE/CA is completed Stacy Charboneau
stated the EE/CA would be filed until the project is ready for turn over to the remedial action
project group and then it would be revisited and an action memo prepared and sent out for public
comment. The EE/CA and action memo would be needed in the 2016 time frame at the conclusion
of D & D. Ellen Mattlin stated that Larry Romine, the RL project director for the Central Plateau
said that the time is now to do an EE/CA while the PFP staff is in place and that he wants an
integrated handoff off between the projects for the PFP below grade structures to the remedial
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action project group. Andrea Hopkins stated that EE/CA Action memo may roll into the RIFS and
soil ROD.

M83-41 Complete transition and dismantlement of the 216-Z-9 crib DUE 9/30/10

Status: Andrea Hopkins stated some preliminary characterization work is in
process and it is being performed by Vista Engineering. Planning for the above
grade action for 216-Z-9 is in progress. Project will begin 2008, some
characterization is going on at the slant bore hole looking for carbon tetrachloride.

" M83-32 Complete closure of the PFP 241-Z unit DUE 9/30/11

Status: See Attachment 2, Item 2.

A crack was identified in the concrete base foundation for the D-8 tank. Rich Bloom
stated the crack was in the concrete base and will confirm through inspection and
video that it does not extend to the floor. There was discussion of the potential of
through cracks in the concrete floor and the ability to close the soil beneath. Ellen
Mattlin stated, when the project analyzes all of the data, RL would meet with
Ecology and discuss further actions.

" M83-42 Complete transition and dismantlement of the 241-Z waste treatment facility
DUE 9/30/11

Status: At this time it is planned to be completed next year well ahead of the TPA
milestone schedule date

4.0 New Topics

No new topics

5.0 Next Meeting

May 18, 2006, Fed Bldg, 3:30-4:30

2006ACTION TRACKING LIST
Date Established/

Action Assignee Due Date Status

1) Ecology review and 3-16-2006/4-13- Replaced with action 2
comment on 232-Z post Rick Bond 2006 and parties agreed to close
demo survey plan

2) Develop text describing Andrea Hopkins 4-13-06
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when the 232-Z facility will
be complete

5



PFP Project Managers Meeting
Federal Building

Richland, Washington
April 13, 2006

3:30 p.m. - 4:30 p.m.
Meeting Minutes Transmittal

Attachment 2: Presentation Materials
Item 1

PEP April 13, 2006 PMM
M83-40
Michael Minette
FH PM Process Equipment Removal and 232-Z Project

M83-40 Scope - Complete transition and dismantlement of the 232-Z Building Incinerator -
Due 9130/2006

Status

* The project team has completed and fixed the scrubber cell. The scrubber cell was identified as low level
waste in the baseline SCO survey and by the results of the SAP sampling.

* Completed the pumping of liquids from under the 232-Z slab and the scrubber cell.

* About 50% complete on the removal of the E4 ducting in the process room. The next step is the removal of
the HEPA filter boxes in the process room.

* The step out of the safety equipment AC's identified in the DSA is likely to occur in April or early May.

* The deactivation of the 232-Z stack is likely to occur in the middle of May. The project is proceeding with
the deactivation of the stack under CERCLA, hence these minutes are the formal notification to the WDOE
of the termination of stack activities.

Key dates
Demolition starts first or second weekend in June.
Slab on grade walk down July 31, 2006
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Attachment 2: Presentation Materials
Item 2

PFP April 13, 2006 PMM
M83-32
M83-42
Jerry Johnston
FH PM for 241-Z Transition

M83-32 Scope - Complete closure of the PFP 241-Z TSD Unit - Due 9/30111
M83-42 Scope - Complete transition and dismantlement of the 241-Z Facility - Due
9/30/11

Status

* Cell D8 Status:
o 80 cell entries into D8 made as of 3/31/06.
o Access opening cut in side of TK-D8
o Cleaning of tank floor in process.
o D8 completion estimated for first week in May.

* Cell D5 Status:
o 54 cell entries into D5 made as of 3/31/06.
o Process pipe removal is 95% complete. Only the "below grating" piping remains to be removed which

includes the tank overflow piping and sump discharge piping.
o Cell floor cleaning is 90% complete.
o Removal of residual material on tank floor has not started.
o D5 completion estimated for last week in May.

* Cell entries the week of April 3, 2006 were impacted because of an emergent need to change the 241-Z building HEPA
filters. Only one primary filter was changed at this time pending the receipt of custom vendor material to support
replacement of the remaining primary and two secondary filters. The single filter replacement improved flow
conditions adequately to support Cell entries on 4/6/06. The remaining filters will be replaced at the end of April.

* Refer to page 2 for a tabular summary of the status of the documentation associated with the RCRA Closure activities
and the CERCLA end points.

* Activities supporting 241-Z RCRA closure are on schedule for completion by September 30, 2006.
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Attachment 3: Attendee List

R. Bond, Ecology
R. Bloom, FH

S. Charboneau, RL
A. M. Hopkins, FH

J. Johnston, FH
E. Mattlin, RL

M. Minette, FH
R. Oldham, FH
R. Piippo, FH
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Distribution:

J. M. Ayres Ecology HO-57
D. Bartus EPA 10-57
F. W. Bond Ecology HO-57
S. L. Charboneau RL A5-11
D. A. Faulk EPA BI-46
B. J. Gray FH T4-34
R. E. Heineman FH T1-40
A. M. Hopkins FH 118-25
J. E. Hyatt FH H8-40
D. E. Jackson RL A4-52
G. A. Johnston FH T5-30
D. B. Klos FH T4-35
E. M. LaRock FH T4-33
E. M. Mattlin RL A5-15
R. E. Piippo FH H8-12
R. W. Oldham FH T3-10
C. S. Sutter FH T4-32

ADMINISTRATIVE RECORD - Debbi Isom (two copies): H6-08

Please send comments on distribution list to Rob Piippo, 118-12 (373-3285).
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